PROCUREMENT SCHEDULE FOR TOOLS & EQUIPMENTS

PROJECT: Vocational Training Improvement Project (VTIP)
COUNTRY: India
Name of the State: Andaman & Nicobar Islands (UNION TERRITORY).

(amt in Rs.lakh)

DESCRIPTION OF ITEM AND QUANTITY	METHOD OF PROCURE-MENT	LEVEL OF PURCHASE	ESTIMATED COST (Rs. In Lakhs)	REVIEW BY BANK		PROCUREMENT PERIOD
Purchase of Tools & Equipments for BBBT Modules	Shopping	Principal	20	Post	APPRAISAL REVISED ACTUAL	List Enclosed
Purchase of Tools & Equipments for MMV Trade under upgradation	Shopping	Secretary	32	Post	APPRAISAL REVISED ACTUAL	List Enclosed
Purchase of Tools & Equipments for Survey Trade under upgradation	Shopping	Secretary	35	Post	APPRAISAL REVISED ACTUAL	List Enclosed
Purchase of CAD Software & Computer peripheral of BBBT Modules and Advance Modules	Shopping	IT Empowered Committee	15	Post	APPRAISAL REVISED ACTUAL	2009 JUL: 1; 2010 NOV: 2; 2011 FEB: 8
Purchase of Plastic Chairs	Shopping	Principal	1	Post	APPRAISAL REVISED ACTUAL	2010 NOV: 1; 2011 JAN: 2; 2011 MAR: 8
Purchase of Fire fighting and Safety Equipments	Shopping	Principal	1	Post	APPRAISAL REVISED ACTUAL	2010 JUN: 1; 2010 JUL: 2; 2010 OCT: 8
Purchase of Books & Learning Resources (including furniture)	Shopping	Principal	30	Post	APPRAISAL REVISED ACTUAL	2011 MAY: 1; 2011 JUL: 8; 2012 MAY: 1; 2012 JUL: 8
Purchase of Water Coolers	Shopping	Principal	1.5	Post	APPRAISAL REVISED ACTUAL	2010 SEP: 1; 2010 NOV: 2; 2011 JAN: 5; 2011 MAR: 8
Purchase of Tools and Equipment for Adavnced Modules.	Shopping	Secretary	23	Post	APPRAISAL REVISED ACTUAL	List Enclosed (Concrete Technology, Form work & Bar Bending and Modern Construction Techniques & Management)
			158.5			

PROCUREMENT ACTIONS	
1	INITIATE PREPARATION OF SPECIFICATIONS AND BID DOCUMENTS
2	TRANSMIT SPECIFICATIONS AND BID DOCUMENTS TO IDA
3	IDA CLEARANCE OF SPECIFICATION AND BID DOCUMENTS
4	ISSUE INVITATION TO BID
5	OPEN BIDS
6	TRANSMIT EVALUATION REPORT AND AWARD RECOMMENDATIONS TO IDA
7	IDA CLEARANCE OF RECOMMENDATIONS
8	AWARD CONTRACT
9	INITIAL DELIVERY AT SITE
10	INTERIM DELIVERY AT SITE
11	FINAL DELIVERY AT SITE

METHOD OF PROCUREMENT		
ICB	-	INTERNATIONAL COMPETITIVE BIDDING
NCB	-	NATIONAL COMPETITIVE BIDDING
NS	-	NATIONAL SHOPPERS
IS	-	INTERNATIONAL SHOPPING

ERIOD required to complete the procurement of all items under **SHOPPING MODE** by ALL ITI's
ERIOD required to complete the procurement of all items under **NCB MODE** by ALL ITI's

Procurement Plan (Goods) as received from SPIU A&N for obtaining approval of The World Bank. PP was approved vide NOL dated 14/1/2011 by The world Bank. Extracts of schedule (List of Equip.) of MMV trade attached.

ANIL GROVER
Joint Director of Training
DGE&T
Min Labour & Employment
Govt. of India, New Delhi